STATE OF CALIFORNIA SIERRA NEVADA CONSERVANCY

Sierra Nevada Conservancy Grant Program
Safe Drinking Water, Water Quality and Supply, Flood Control,
River and Coastal Protection Act of 2006 (Proposition 84)

Applicant: SIERRA FOOTHILL CONSERVANCY
Project Title: FINE GOLD CREEK RIPARIAN FENCING
Application Number: SNC 080189

PROJECT SCOPE

The 718 acre Fine Gold Preserve includes 1.5 miles of lower Fine Gold Creek just
before the creek empties into Millerton Lake. This project will construct two miles of
wildlife friendly fence along a mile of Creek and develop two water sources for cattle
away from the Creek. The goal of this project is to implement a new system of grazing
management on the property to protect the Creek and its riparian habitat. SFC will
monitor the levels of Residual Dry Matter in the riparian area before and after the fencing
to document the range and vegetation conditions.

This project will be used as a model for local cattlemen on riparian care and rotational

grazing benefits. Vegetation conditions around the creek will be measured before and
after to document the changes inside and outside the fenced area.

PROJECT SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE
Document initial range/vegetation conditions March-April 2009
Mark proposed fencing area March-April 2009
Initiate and implement the water development project | March-June 2009
Initiate and construct the fence March-June 2009
Initiate and construct the cattle guard June 2009

Initiate and implement the rotational grazing;
document the vegetation/range conditions; and | June 2009-February

maintain the fencing 2013
Six month progress report including quantification and
reporting of performance measures September 2009

Provide outreach to local ranchers (Madera, Fresno or
Tulare Counties) regarding the project through website | March 2010-February
and/or newsletter or on-site demonstrations 2013

One year (12 month) progress report including
guantification and reporting of performance measures | March 2010
Eighteen  month progress  report including
guantification and reporting of performance measures | September 2010
Two year (24 month) progress report including
quantification and reporting of performance measures | March 2011

30 month progress report including quantification and | September 2011
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reporting of performance measures

Three year (36 month) progress report including
quantification and reporting of performance measures | March 2012
42 month progress report including quantification and

reporting of performance measures September 2012

Final Report March 1, 2013

FINAL PAYMENT REQUEST March 15, 2013

PROJECT COSTS

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING
Wildlife Friendly Fence $58,170
Water Development Materials 19,000
Water Development Labor 4,800
Water Development Equipment Rental 3,600
Vegetation/Range Condition Monitoring 4,800
Outreach Materials, Website Update, or Staffing for Open 600
House Days
Administrative Costs 9,030
GRAND TOTAL $100,000

PROJECT SUPPORT LETTERS

e California Department of Fish and Game

PROJECT PERFORMANCE MEASURES

There are four Performance Measures common to all grants. In addition, grantees
are required to include between one and three project-specific measures.
Performance Measures listed here represent those proposed by applicants and may
be madified through further discussion with SNC staff.

e Linear Feet of Stream Bank Protected or Restored
e Acres of Land Improved or Restored
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